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Greater Norwich area – housing land supply assessment December 2014 
 

1. Updated information on housing land supply in the Norwich Policy Area (NPA) 
 

1.1 In compliance with paragraph 36 of the Joint core strategy annual monitoring 
report, the Greater Norwich councils are now in a position to provide a factual 
update on matters related to land supply.  
 

1.2 This report provides an update to the 1st December 2014 and is published to ensure 
that all development management decisions can be based on the most up to date 
information possible.  
 

1.3 The update demonstrates that in line with the councils’ clearly expressed 
commitment to address the 5 year land supply deficit, there has been significant 
progress made since the April 2014 figures published in the JCS AMR.  
 

1.4 Overall, across the Norwich Policy Area (NPA) this demonstrates that in total, a net 
gain of 773 dwellings (from 1st April 2014 to 1st December 2014) can now be 
included in the 5 year supply period following the grant of planning permissions or 
committee resolutions to grant, changes to projected delivery of sites and taking 
into account lapses in existing permissions.  
 

1.5 These changes bring the total number of dwellings in the 5 year supply period to 
12,090, 262 in excess of the requirement of 11,828 dwellings. This equates to 102% 
of the requirement, 5.10 years of a 5 year supply. The detail of this update can be 
found in Appendix A. 
 

1.6 A revised trajectory for the Norwich Policy Area as published in Appendix A to the 
Joint core strategy annual monitoring report can be found in Appendix B to this 
document.  
 

1.7 The table below summarises the detail for each area of the NPA as at the 1st 
December 2014: 

 

Area Years Supply Units in the 5 Year 
Supply 
(with permission, resolution 
to permit, allocated or 
submitted for allocation with 
no objections) 

Total Committed sites 
 
(with permission, resolution 
to permit, allocated or 
submitted for allocation with 
no objections (2014-2026)) 

Joint Norwich Policy 
Area 

5.10  12,090  20,055  

Norwich 5.68  3,182  6,542  

South Norfolk NPA 6.76  5,693  7,937  

Broadland NPA 3.53  3,215  5,576  
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2. Relevant appeal decisions 
 

2.1 The Inspectors decision on a development for 110 dwellings in Crewkerne, Somerset 
is of relevance to the Councils’ updated land supply position. The appeal decision 
can be found in full here: 
http://www.pcs.planningportal.gov.uk/pcsportal/fscdav/READONLY?OBJ=COO.2036
.300.12.7119017&NAME=/APPEAL%20DECISION%20.pdf 
 

2.2 The Inspector states in paragraph 52 of his report that ‘The [National Planning 
Policy] Framework makes clear that the buffer is to ensure choice and competition 
in the market for land, that it should be supply brought forward from future years of 
the plan period’.  
 

2.3 The Inspector was also clear that the buffer should clearly be added to the future 
supply, not the backlog: ‘I am persuaded by the Council’s argument that applying 
the buffer to the sum of the five year requirement and the backlog would increase 
the total housing requirement over the lifetime of the plan, and that this approach 
would represent a penalty on the Council which is not intended by the Framework.’. 
 

2.4 In calculating the 5 year land supply, it is clear that the Greater Norwich authorities 
have indeed been imposing a “penalty” on themselves by adding the 5% buffer to 
the five year requirement and the backlog. As such, the 5 year supply position is 
lower than it should be.  
 

2.5 For the purposes of this update report the 5 year land supply position for the 
Norwich Policy Area is outlined in Appendix B. If the 5% buffer is only applied to the 
future supply, and not the backlog, this increases the supply from 102% of the 
required supply in the NPA, 5.10 years of a 5 year supply, to 103%, 5.15 years of the 
5 year supply (including updates to 1st December 2014). 

 
2.6 At this time, albeit the 5 year supply position is improved when the buffer is only 

applied to future supply and not the backlog, the three Councils are not adopting 
this approach. This position will be reviewed upon publication of the 2014/15 Joint 
core strategy annual monitoring report. 
 

2.7 Appendix C shows a table comparing the following; 
 

 The existing land supply position as at 1st April 2014 using the existing JCS 
methodology in comparison to the methodology advocated by the Somerset 
appeal decision (for existing sites, and existing and emerging sites)  and; 

 The existing land supply position as at 1st December 2014 using the existing JCS 
methodology in comparison to the methodology advocated by the Somerset 
appeal decision (for existing sites, and existing and emerging sites).  

  

http://www.pcs.planningportal.gov.uk/pcsportal/fscdav/READONLY?OBJ=COO.2036.300.12.7119017&NAME=/APPEAL%20DECISION%20.pdf
http://www.pcs.planningportal.gov.uk/pcsportal/fscdav/READONLY?OBJ=COO.2036.300.12.7119017&NAME=/APPEAL%20DECISION%20.pdf
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Appendix A – Updates to 5 year land supply for the Norwich Policy Area to 1st 
Dec 2014 
 
Broadland District Council: 

 223 additional dwellings in the plan period (205 in 5 year land supply period) 

 -47 net lost dwellings in the emerging sites 5 year land supply 

 Net increase in land supply of 158 dwellings in 5 year land supply period. 

 
Large Site Gains: 

 Land East of Plantation Road, Blofield – planning permission for 14 dwellings 

 Land at Little Plumstead Hospital, Gt & Lt Plumstead – resolution to grant permission 
for 109 dwellings. 

 Land north of Blofield corner Road, Blofield Heath – resolution to grant permission 
for 36 dwellings. (This site was previously included as an ‘emerging sites’ for 20 
dwellings but, through the resolution to grant planning permission, has become an 
‘existing site’.  

 Land off Woodbastwick Road, Blofield – resolution to grant planning permission for 
24 dwellings. 

 Land south of Yarmouth Road and north of Lingwood Road, Blofield – resolution to 
grant planning permission for 30 dwellings as an extension to the existing site at 
Land south of Yarmouth Road and north of Lingwood Road, Blofield for 75 dwellings. 
Assumed to be a continuity site and therefore only 12 of these dwellings are 
currently forecast to be delivered in the period 2015/16 to 2019/20. 

 
Large Site Losses: 

 Land at Crostwick Lane, Spixworth – currently being developed. 30 dwellings have 
been delivered ahead of forecast and 42 dwellings are expected to be delivered in 
2014/15. Consequential loss of 32 dwellings in housing land supply 2015/16 to 
2019/20. 

 Land at Former Garage Site, Salhouse – completed ahead of forecast in 2014/15. 
Consequential loss of 15 dwellings in supply 2015/16 to 2019/20. 

 Permission for Phase 4 of Home Farm, Sprowston 20101252 has lapsed. However, 
the site remains an allocation of the 2006 Local Plan, and proposed allocation of the 
OSRT Growth Triangle AAP. Therefore it is retained in the 5 year housing land supply 
forecast to be begun in 2017/18. No net change in 5 year supply. 
 

Small sites (1-4 dwellings), between April and end of November permissions have been 
granted for an additional 23 new dwellings. However, 13 dwellings have also been lost. This 
results in a net gain of 10 dwellings. 
 
The above takes into account completions on large sites within the period 2014/15 which 
have also affected the 5 year supply.  
 
This amounts to a total net gain of 158 dwellings in the five year period since April 2014 on 
existing sites. 
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The following all now have permissions issued, but this doesn’t make a numerical difference 
to the land supply position as they were all included as sites with a committee resolution to 
approve. The granting of planning permission adds a degree of certainty to their delivery, 
and corroborates the previous forecast assumption of the authority:  
 

 Land Adj. Hall Lane, Drayton 

 Sharps Hall Farm, Mill Lane, Horsham St Faiths - development has been begun on 
site 
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Norwich City Council: 

  579 net additional dwellings in the existing sites 5 year land supply 

  All emerging sites to be included in the existing sites tables. See below. 

 
Large Site Gains: 

 118 Magdalen Road, Norwich: planning permission for 18 dwellings granted as 
material amendment to 2010 permission. The site had been removed from the 
supply as there was no commitment form the developer to deliver. Landowner 
confirmed delivery to be expected 2019/20. 

 Dukes Wharf, former EEB offices, Duke Street: prior approval for 69 dwellings under 
permitted development rights (PD), coming forward as part of a larger scheme (due 
for committee resolution 3rd December 2014). All PD dwellings committed to being 
delivered by 30th May 2016 deadline.  

 Allocations, previously with objections, all now included in the existing sites 
following full council resolution to adopt the Norwich local plan on the 25th 
November 2014. 481 dwellings in supply to 2026, 91 of which are projected to be 
delivered within the 5 year supply period.  

 St Anne’s Wharf, King Street: Following sale of the site the new owner has indicated 
that they intend to build out the extant permission on the site in full commencing in 
the summer of 2015 with completion in 2019/20. This will deliver all 437 dwellings 
within the 5 year supply.  

 
Large Site Losses/changes 

 79 Thorpe Road – expired, but no change to 5 year supply as projected to deliver in 
2014/15, before the 5 year supply. 

 Parish hall/Vicarage Garden, Little John Hill – expired – loss of 10 dwellings 

 Chalk Hill Works, Rosary Road – being built out, expected completion 2014/15 – loss 
of 14 dwellings 

 10-14 Ber Street – originally projected to deliver 2015/16. This unlikely as no 
application in yet. Move to 2018/19 as more realistic – no net change. 

 Land adjacent to Norwich City Football Club – being built out, expected completion 
by March 2015 – loss of 49 dwellings. 

 St Saviours Lane, Hi Tech House – being built out, expected completion 2014/15 – 
loss of 37 dwellings.  
 

Small sites (1-9 dwellings), between April and end of November we have had permissions 
for 4 dwellings lapse and 78 new dwellings permitted, a net gain of 74 dwellings. 
 
The above takes into account completions on large sites within the period 2014/15 which 
have also affected the 5 year supply.  
 
This amounts to a total net gain of 579 dwellings in the five year period since April 2014 on 
existing sites. 
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South Norfolk District Council: 

 36 net additional dwellings in the existing sites 5 year land supply 

 -111 net lost dwellings in the emerging sites 5 year land supply 

 
Large Site Gains: 

 Long Stratton: Cygnet House - is now an existing site (with permission) rather than 
emerging site, being developed by SNC, 50 dwellings to be delivered in the five year 
period; 

 Trowse: White Horse Lane (TROW1) – the part of the site that was an emerging site 
is now an existing site, with resolution to approve, and numbers have increased from 
61 to 75 dwellings, all of which should be deliverable in the five year period; 

 Stoke Holy Cross: South of Long Lane (STO1 part) – the part which is already an 
existing site has increased to 53 dwellings (+4) with a small additional resolution to 
permit (gain of 4 dwellings); 

 Wymondham: Sale Ground (WYM2) – new application likely to be submitted, which 
pushes the site back, but actually means the whole site is in the five year period (as 
no dwellings are going to be completed in 2014/15), a gain of 32 dwellings.  

 
Large Site Losses/changes 

 Cringleford: Newfound Farm (Neighbourhood Plan HOU1) – currently permission has 
been refused on part of the site (and appealed) and there is a resolution to permit 
on the other part, but with the Parish Council requesting the Secretary of State to 
call in the decision as not conforming with the Neighbourhood Plan, therefore it is 
assumed that the first part of the site will slip by 12 months and the second part by 6 
months, losing 117 dwellings; 

 Hethersett: Great Melton Road (HET4) – revised application with the loss of 2 
dwellings; 

 Poringland: The Street (POR7) – reserved matters have been approved for 278 
dwellings, 22 fewer than the outline, however the site goes beyond 2020, so no net 
change within the five year supply period. 

 
Small sites (1-4 dwellings), between April and November 33 dwellings have lapsed and 27 
new dwellings have been permitted, a net loss of 6 dwellings. 
 
Following a 6 monthly update to completions monitoring approximately 450 dwellings have 
been completed in 2014/15 so far. The information bulleted above takes into account 
completions on large sites within the period 2014/15 which have also affected the 5 year 
supply.  
 
This amounts to a total net gain of 36 dwellings in the five year period since April 2014 on 
existing sites. 
 
There is also a total net loss of 111 dwellings in the 5 year period since April 2014 on 
emerging sites.  
 
The following all now have permissions issued, but this doesn’t make a numerical difference 
to the land supply position as they were all included as allocations or sites with a committee 
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resolution to approve. The granting of planning permission adds a degree of certainly to 
their delivery:  

 Costessey, west of Lodge Farm;  

 Framingham Earl, Long Lane;  

 Little Melton, Mill Road;  

 Little Melton, Gibbs Close;  

 Poringland, Heath Farm;  

 Stoke Holy Cross, north of Long Lane; and  

 Tharston, Chequers Road. 
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Appendix B - NPA trajectory – Including updates to 1st December 2014  
 
 

 

Whole NPA - 2008/09 to 
2025/26 

COMPLETIONS           PROJECTIONS           

  

 
1 April - 31 March 

2008/0
9 

2009/1
0 

2010/1
1 

2011/1
2 

2012/1
3 

2013/1
4 

2014/1
5 

2015/1
6 

2016/1
7 

2017/1
8 

2018/1
9 

2019/2
0 2020/21 

2021/2
2 

2022/2
3 

2023/2
4 

2024/2
5 

2025/2
6 

  Past 
Completion
s 

Actual  completions - Previous 
Years 1193 923 910 915 882 992                         

  

Future 
Supply 

Projected Completions - 
Current Year             1135                       

  Projected Completions - 
Future Years Existing Sites               1965 2767 2750 2336 2272 1734 1647 1641 1539 1381 1381 

  

Projected Completions - 
Future Years Emerging Sites               50 294 695 1001 1230 1180 1130 1105 1030 750 655 37483 

Total 
Delivere
d 

Requiremen
t taking into 
account 
completions 

Managed delivery target - 
annual requirement taking 
account of past/projected 
completions 1825 1862 1921 1988 2065 2156 2253 2354 2388 2313 2172 2006 1756 1525 1212 700 -235 -2600 

  

 

JCS allocation annualised over 
18 years (2008 - 2026) 1825 1825 1825 1825 1825 1825 1825 1825 1824 1825 1825 1825 1825 1825 1825 1825 1824 1824 32847 

Total 
Require
d 

                      

    

Five Year Requirement     2253 2253 2253 2253 2253 11265 Units 

      

    

Five Year Requirement plus 5% (5.25 years) 2366 2366 2366 2366 2366 11828 Units 

      

    

Five Year Supply existing sites only   1965 2767 2750 2336 2272 12090 Units         
  

              
262 Unit Surplus against 5.25 year requirement 

  

              
5.10 Years of the 5 year requirement   

  

    

Five Year Supply including emerging sites 2015 3061 3445 3337 3502 15360 Units         
  

              
3532 Unit Surplus against 5 year requirement 

  

              
6.49 Years of the 5 year requirement   
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Appendix C: NPA 5 Year Housing Land Supply Assessment Comparison: 
 5% buffer applied to the total requirement (JCS Methodology) versus; 

 5% buffer applied to the 5 year requirement (excluding the backlog) following the 
Somerset appeal decision. 

 
As existing  

(5% buffer applied to 
total requirement) 

Five Year Housing Land Supply Assessment 
April 2014 

5% buffer applied 
to 5 year 

requirement 
(excluding backlog) 

32,847 Total plan requirement 2008-2026 
 

32,847 

1,825 JSC Annual Requirement 
 

1,825 

10,950 Requirement April 2008 to March 2014 
(1,825 x 6) 

 

10,950 

5,815 Completions April 2008 to March 2014 
 

5,815 

5,135 Shortfall since plan period began (2008) 
 

5,135 

9,125 JCS 5 year requirement 2015/16 – 2019/20 
(1,825dpa x 5) 

9,125 

2,140 (428pa) 5,135 / 12 years x 
5 years 

Inclusion of 
identified 
shortfall 

  

11,265 9,125 + 2,140 Revised 5 year 
requirement 

  

563 5% Plus NPPF buffer 5% 456 

  Inclusion of 
identified 
shortfall 

5,135 / 12 years x 
5 years 

2,140 (428pa) 

11,828 (2,366pa) 11,265 + 563 Revised total 5 
year requirement 

2015/16 – 
2019/20 

9,125 + 456 + 
2,140 

11,721 (2,344pa) 

11,317 Supply of housing  
(not including sites with objections) 

 

11,317 

511 11,828 – 11,317 Shortfall in supply 
 

11,721 – 11,317 404 

4.78 (95.6%) 11,317 / 2,366 Supply in years 
 

11,317 / 2,344 4.82 (96.4%) 

 
14,809 Supply of housing  

(including sites with objections) 
 

14,809 

2,981 excess 11,828 – 14,809 Shortfall/excess 
in supply 

11,721 – 14,809 3,088 excess 

6.25 (125%) 14,809 / 2,366 Supply in years 
 

14,809 / 2,344 6.31 (126.2%) 
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As existing  
(5% buffer applied to 

total requirement) 

Five Year Housing Land Supply Assessment 
Dec 2014 

5% buffer applied 
to 5 year 

requirement 
(excluding backlog) 

32,847 Total plan requirement 2008-2026 
 

32,847 

1,825 JSC Annual Requirement 
 

1,825 

10,950 Requirement April 2008 to March 2014 
(1,825 x 6) 

 

10,950 

5,815 Completions April 2008 to Dec 2014 
 

5,815 

5,135 Shortfall since plan period began (2008) 
 

5,135 

9,125 JCS 5 year requirement 2015/16 – 2019/20 
(1,825dpa x 5) 

9,125 

2,140 (428pa) 5,135 / 12 years x 
5 years 

Inclusion of 
identified 
shortfall 

  

11,265 9,125 + 2,140 Revised 5 year 
requirement 

  

563 5% Plus NPPF buffer 5% 456 

  Inclusion of 
identified 
shortfall 

5,135 / 12 years x 
5 years 

2,140 (428pa) 

11,828 (2,366pa) 11,265 + 563 Revised total 5 
year requirement 

2015/16 – 
2019/20 

9,125 + 456 + 
2,140 

11,721 (2,344pa) 

12,090 Supply of housing  
(not including sites with objections) 

 

12,090 

262 excess 11,828 – 12,090 Shortfall in supply 
 

11,721 – 12,090 369 excess 

5.10 (102%) 12,090 / 2,366 Supply in years 
 

12,090 / 2,344 5.15 (103%) 

 
15,360 Supply of housing  

(including sites with objections) 
 

15,360 

3,532 excess 11,828 – 15,360 Shortfall/excess 
in supply 

11,721 – 15,360 3,639 excess 

6.49 (129.8%) 15,360 / 2,366 Supply in years 
 

15,360 / 2,344 6.55 (131%) 

 


